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CITIZENS BOND REVIEW COMMISSION 
HUMAN RESOURCES BUILDING, PINNACLE ROOM 

7575 E. MAIN STREET 
SCOTTSDALE, ARIZONA 85251 

OCTOBER 3, 2002 
 

MINUTES 
 

PRESENT: Bernadette Phillips-Garcia, Chairman 
  Steven Sagert, Vice Chairman 
  Larry Beckner 
  James Britt  (arrived 5:15 PM) 
  Thomas Lanin 
  William Magoon 
  Gregg Maxon 
  Lee Tannenbaum 
  William Welch 
  Sam West 
 
ABSENT: Monyette Dunlap-Green 
  Lisa Samuel 
  Eric Schechter 
  Sue Sisley 
 
STAFF: Craig Clifford 
  Jeff Nichols 
  Art Rullo 
  Roger Klingler 
  Al Dreska 
  Don Penfield 

Bill Exham 
 
CALL TO ORDER 
 
The regular meeting of the Scottsdale Citizens Bond Review Commission was called to 
order by Chairperson Phillips-Garcia at 5:00 p.m.  The presence of a quorum was 
noted. 
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MINUTES APPROVAL 
 
Commissioner Welch requested changes to the July 11, 2002 minutes to (1) correct the 
spelling of his name from Welsh to Welch throughout the document, and (2) on page 5 
paragraph 3, revise as follows:  After the third sentence add “Perhaps a special 
meeting of the Commission could have been called or a telephone survey 
conducted.” 
 
Commissioner West MOVED for approval of the July 11, 2002 Commission Minutes AS 
AMENDED.  Commissioner Lanin SECONDED the motion, which CARRIED 8-0. 
 
NEW BUSINESS 
 
A. INTRODUCTION OF ART RULLO, BUDGET DIRECTOR. 
 

Mr. Clifford introduced Art Rullo who was selected as Budget Director to replace 
Judy Frost after her retirement. 

 
B. UPDATE ON BOND 2000 AND CAPITAL IMPROVEMENT PROGRAM.  ACTIVE 

PROJECTS STATUS REPORT. 
 

Al Dreska distributed a new type of monthly report indicating the various data for 
each bond project and requested input from the Commission as to the format and 
type of data they would like to see.  The data could also be sorted into a report 
for projects requiring Council action or perhaps a report on completed projects.  
He wondered what else staff could do to make these reports more meaningful for 
the Commission. 

 
Commissioner West indicated he liked the new format and would like to see what 
other monies went into the projects other than bond money.  He also requested 
the Commission receive reports in a timelier manner and wondered what was 
available on the Internet.  Mr. Dreska said construction updates were posted on 
the city’s internet site, but not amounts. 

 
Commissioner Lanin wondered if there was a way to tell from the report whether 
the project was on target.  Mr. Dreska said this program would not allow that. 

 
Commissioner Tannenbaum requested the Commission receive monthly reports 
rather than quarterly and Mr. Dreska agreed. 

 
Responding to Commissioner Tannenbaum, Mr. Klingler clarified that the Capital 
Improvement Program included lots of projects; some were funded by bonds and 
some were funded from other sources. 

 
Responding to Commissioner Beckner, Mr. Dreska said this report only included 
active projects.  Some projects would not come on line for another 3 to 5 years. 
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Responding to Commissioner Welch, Mr. Dreska said this monthly report would 
not be the only source of information and the Commission would still receive 
expenditure reports from Financial Services staff. 

 
Commissioner Maxon suggested adding a tick mark on the project schedule line 
to indicate where the project actually was. 

 
Commissioner Lanin said he would also like to see where the project was 
targeted to be and where they actually were. 

 
Commissioner Magoon wondered what the checkmark meant that was before 
some projects.  Mr. Dreska said those were being handled by the Capital Project 
Management Division.  Looking over the report, a few errors were found where 
there was no checkmark. 

 
C. REPORT ON THE BID OPENING AND CONTRACT AWARD FOR THE 

ELDORADO POOL PROJECT.  COMMUNITY SERVICES WILL UPDATE THE 
COMMISSION ON THE PROGRESS RELATED TO THE ELDORADO POOL 
RENOVATION PROJECT AS WELL AS OTHER BOND 2000 PROJECTS 
ASSOCIATED WITH THE COMMUNITY SERVICES DEPARTMENT. 

 
Don Penfield presented this update.  A total of 5 close bids were received and 
the project was awarded to Sun Eagle Corp for an amount of $4,330,000.  The 
estimate was $4,380,000.  A request for a transfer of $1,100,000 from unspent 
funds was approved by City Council for this project. 

 
The bids for Mustang Library study room were due October 30th and the award of 
the contract would go before the Council on November 18.  He will report back to 
the Commission regarding the requested $30,000 transfer of funds for this 
project. 

 
Mr. Penfield presented photos of the destruction of Eldorado Pool and the 
completion of the Sonoran Hills Park at Miller and Pinnacle Peak, adjacent to the 
school. 
 
Mr. Penfield gave an overview of other active 2000 Bond Projects:  
 
CAP Basin Park is in the planning stage and will be going to Council in January; 
completion of the project was scheduled for November of 2004. 

 
McDowell Mountain Ranch Park and Aquatic Center - a public meeting will be 
held next week and staff will go before Council in January 2003 for their direction 
and then develop construction documents.  Completion of that site will be 
summer of 2005. 
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Arabian Library was in the preliminary planning and concept design stage and 
will be going into a public input phase. 

 
In regard to the Whisper Rock Park site, the purchase was in escrow and could 
close by next week. 

 
Responding to a question from Commissioner Welch, Mr. Exham explained the 
traffic report prepared for the aquatic center.  The study indicated 2,740 vehicles 
would leave the facility each day and the alternate plan, which was that nothing 
would be built, indicated there would be only 3 vehicles per day. 

 
OPEN CALL TO THE PUBLIC 
 

There were no public comments. 
 

Mr. Clifford discussed the current economic situation and the possible affect to 
Capital projects.  He was very concerned about the city’s ability to take on some 
projects and their operating costs.  Many revenues were seeing their second 
year of down-turn.  He said there would likely be a need to have a special 
meeting of the Bond Commission in March in order to receive their input and it 
with the Council in April as part of the budget process. 

 
Commissioner Beckner discussed the Commission’s obligations to achieve 
objectives voted upon by citizens.  He felt conscientious decisions should be 
made in regard to economics, but public safety and transportation projects to 
improve quality of life should move forward. 

 
PRESIDING OFFICER’S SUMMARY OF CURRENT EVENTS 
 

After discussion, it was decided the next meeting would be held on January 9, 
2003 and Chairman Phillips-Garcia requested the agenda include action for a 
Special Meeting in March. 

 
ADJOURNMENT 
 

With no further business to come before the Commission, being duly moved and 
seconded, the regular meeting of the Citizens Bond Review Commission was 
adjourned at 6:10 p.m. 

 
 
Respectfully submitted, 
 
 
 
 
Sandy Dragman 
Recording Secretary 
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